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ABSTRACT 

This paper presents a case study of the applications and nonapplications of constructability 

concepts to illustrate, in a practical way, the impact that these concepts can have on a 

project's success. This case study, which conveys an important message with regard to the 

application of constructability concepts, was purposely chosen from among prestigious 

projects in peninsular Malaysia. The basic message, as viewed by the interviewees, is that 

applying these constructability concepts will enhance a project's constructability, 

consequently optimizing the schedule, cost, and quality of the project for the benefit of all the 

parties involved. The interviewees for the case study agreed that the applied constructability 

concepts were derived from their own experience and not based on any existing formal 

program. The absence of a systematic technique for transferring construction experience and 

knowledge to all the participants in all phases of a construction project is the reason behind 

the lack of constructability in our construction industry today.  

 


